
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/02/2002

ESTIMATE SUMMARY 05:22:45

CONTID: C13340         ESTIMATE NO: 0004 PROG 1999

PCN: 13340-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 6, 19TH TO CLEAR CREEK PERCENT TIME:

PROJECT NO: STA C110-012                  

SH 6, 19TH TO CLEAR CREEK

NAME OF ROAD: US 6

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 07/26/2002 DATE TIME STARTED 04/15/2002

7926 S. Platte Canyon Road DATE LET 01/24/2002 DATE WORK BEGAN 04/22/2002

 DATE AWARDED 01/29/2002 DATE TIME STOPPED 12/19/2002

 DATE CONTRACT EXECUTED 02/15/2002 DATE ACCEPTED 12/19/2002

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 04/15/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,197,548.53 PARTICIPATING $ $ 310,615.71

AWARD PROJECT AMT: 1,235,157.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,856.43

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

58.18

WORK DAYS

WORK DAYS

68.76%

374,086.59

310,615.71

310,615.71

306,759.28

$

$

$

$

823,461.94

0.00

823,461.94

0.00

823,461.94

-6,757.40

0.00

816,704.54

0.00

AMOUNT DUE 816,704.54 306,759.28

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 306,759.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

64.0 TIME ALLOW: 110

ORIG TIME ALLOW: 110
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PCN: 13340-BID    ESTIMATE RUN 08/02/2002

PROJECT: STA C110-012                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:22:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0010 REMOVAL OF STRUCTURE 1.000

0.000

202-00001  
 

1.000

EACH

800.00000 800.001.000

0.00

0015 *REMOVAL OF TREE 14.000

0.000

202-00010  
 

14.000

EACH

340.00000 4,760.0014.000

0.00

0020 *REMOVAL OF DELINEATOR 21.000

0.000

202-00090  
 

21.000

EACH

25.00000 525.0021.000

0.00

0025 REMOVAL OF CURB 67.000

38.000

202-00201  
 

105.000

LF  

15.00000 1,575.00105.000

570.00

0030 REMOVAL OF ASPHALT MAT (PLANING) 0.000

15,500.000

202-00240  
 

15,500.000

SY  

3.20000 49,600.0015,500.000

49,600.00

0035 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

1,010.000

SF  

1.60000 0.000.000

0.00

0040 *REMOVAL OF GROUND SIGN 15.000

0.000

202-00810  
 

16.000

EACH

110.00000 1,650.0015.000

0.00

0045 *REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

0.000

EACH

200.00000 0.000.000

0.00

0050 PLUG CULVERT 2.000

0.000

202-04001  
 

2.000

EACH

350.00000 700.002.000

0.00

0055 CLEAN CULVERT 0.000

1.000

202-04002  
 

2.000

EACH

1,300.00000 1,300.001.000

1,300.00
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PCN: 13340-BID    ESTIMATE RUN 08/02/2002

PROJECT: STA C110-012                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:22:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 8,862.000

1,766.000

203-00060  
 

13,388.000

CY  

5.40000 57,391.2010,628.000

9,536.40

0065 BLADING 7.000

6.000

203-01500  
 

13.000

HOUR

140.00000 1,820.0013.000

840.00

0070 BACKHOE 11.000

0.000

203-01510  
 

15.000

HOUR

130.00000 1,430.0011.000

0.00

0075 POTHOLING 10.000

0.000

203-01597  
 

10.000

HOUR

325.00000 3,250.0010.000

0.00

0080 TOPSOIL 726.000

0.000

207-00205  
 

1,452.000

CY  

9.25000 6,715.50726.000

0.00

0085 *EROSION BALES 3.000

0.000

208-00010  
 

9.000

EACH

25.00000 75.003.000

0.00

0090 *SILT FENCE 4,387.000

0.000

208-00020  
 

4,387.000

LF  

3.00000 13,161.004,387.000

0.00

0095 STABILIZED CONSTRUCTION ENTRANCE 1.000

0.000

208-00070  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

0100 SEDIMENT REMOVAL AND DISPOSAL 0.000

45.000

208-00110  
 

45.000

CY  

15.00000 675.0045.000

675.00

0105 EROSION CONTROL SUPERVISOR 0.500

0.000

208-00200  
 

1.000

L S 

3,000.00000 1,500.000.500

0.00

0110 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

0.000

EACH

175.00000 0.000.000

0.00
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PCN: 13340-BID    ESTIMATE RUN 08/02/2002

PROJECT: STA C110-012                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:22:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *RESET SIGN PANEL 0.000

0.000

210-00815  
 

5.000

EACH

90.00000 0.000.000

0.00

0120 *SEEDING (NATIVE) 0.820

0.000

212-00006  
 

2.400

ACRE

1,400.00000 1,148.000.820

0.00

0125 *MULCHING (WEED FREE) 0.820

0.000

213-00003  
 

2.400

ACRE

2,000.00000 1,640.000.820

0.00

0130 *MULCH TACKIFIER 82.000

0.000

213-00061  
 

240.000

LB  

5.00000 410.0082.000

0.00

0135 *SOIL RETENTION BLANKET (EXCELSIOR) 3,962.000

0.000

216-00015  
 

3,962.000

SY  

1.45000 5,744.903,962.000

0.00

0140 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

3.000

403-00720  
 

44.950

TON 

150.00000 450.003.000

450.00

0145 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 0.000

3,929.310

403-33841  
 

4,399.080

TON 

35.00000 137,525.853,929.310

137,525.85

0150 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

3,110.120

TON 

38.00000 0.000.000

0.00

0155 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

896.000

411-10255  
 

1,752.000

GAL 

1.00000 896.00896.000

896.00

0160 RIPRAP (SPECIAL) 0.000

0.000

506-00010  
 

0.000

CY  

102.00000 0.000.000

0.00

0165 *CONCRETE SLOPE AND DITCH PAVING 136.400

0.000

507-00000  
 

172.400

CY  

250.00000 34,100.00136.400

0.00
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PCN: 13340-BID    ESTIMATE RUN 08/02/2002

PROJECT: STA C110-012                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:22:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

2,783.000

LF  

11.00000 0.000.000

0.00

0175 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

4.000

EACH

1,200.00000 0.000.000

0.00

0180 *FENCE (TEMPORARY) 1,410.000

0.000

607-11580  
 

1,410.000

LF  

1.40000 1,974.001,410.000

0.00

0185 *CONCRETE SIDEWALK 0.000

0.000

608-00000  
 

0.000

SY  

37.00000 0.000.000

0.00

0190 *CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

0.000

609-21020  
 

0.000

LF  

17.00000 0.000.000

0.00

0195 CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

627.000

LF  

8.00000 0.000.000

0.00

0200 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

14.000

EACH

13.00000 0.000.000

0.00

0205 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

0.000

EACH

13.00000 0.000.000

0.00

0210 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

2.000

EACH

15.00000 0.000.000

0.00

0215 *PULL BOX (SPECIAL) 0.000

0.000

613-07000  
 

0.000

EACH

250.00000 0.000.000

0.00

0220 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

16.250

SF  

17.00000 0.000.000

0.00
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PCN: 13340-BID    ESTIMATE RUN 08/02/2002

PROJECT: STA C110-012                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:22:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

56.000

SF  

21.00000 0.000.000

0.00

0230 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

75.000

SF  

24.00000 0.000.000

0.00

0235 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

77.500

LF  

26.00000 0.000.000

0.00

0240 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 0.000

0.000

614-01582  
 

125.000

LF  

40.00000 0.000.000

0.00

0245 *LOOP DETECTOR WIRE 0.000

0.000

614-72875  
 

464.000

LF  

2.80000 0.000.000

0.00

0250 EMBANKMENT PROTECTOR TYPE 5 0.000

0.000

615-00050  
 

0.000

EACH

1,900.00000 0.000.000

0.00

0255 CONSTRUCTION SURVEYING 0.900

0.000

625-00000  
 

1.000

L S 

15,000.00000 13,500.000.900

0.00

0260 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

94,000.00000 94,000.001.000

37,600.00

0265 PUBLIC INFORMATION SERVICES 0.500

0.000

626-01000  
 

1.000

L S 

3,500.00000 1,750.000.500

0.00

0270 *THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

7,083.000

SF  

2.30000 0.000.000

0.00

0275 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000

43.000

627-00012  
 

91.000

GAL 

26.00000 1,118.0043.000

1,118.00
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PCN: 13340-BID    ESTIMATE RUN 08/02/2002

PROJECT: STA C110-012                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:22:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

483.000

SF  

9.00000 0.000.000

0.00

0285 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

54.000

SF  

15.00000 0.000.000

0.00

0290 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

160.000

SF  

8.00000 0.000.000

0.00

0295 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

290.000

SF  

12.00000 0.000.000

0.00

0300 *FLAGGING 85.500

83.000

630-00000  
 

250.250

HOUR

26.00000 4,381.00168.500

2,158.00

0305 *UNIFORMED TRAFFIC CONTROL 0.000

17.500

630-00003  
 

17.500

HOUR

52.00000 910.0017.500

910.00

0310 *TRAFFIC CONTROL INSPECTION 28.000

33.000

630-00007  
 

100.000

DAY 

105.00000 6,405.0061.000

3,465.00

0315 *TRAFFIC CONTROL MANAGEMENT 13.000

16.000

630-00012  
 

43.000

DAY 

395.00000 11,455.0029.000

6,320.00

0320 *TRAFFIC CONTROL VEHICLE 0.000

0.000

630-00025  
 

0.000

HOUR

26.00000 0.000.000

0.00

0325 *FLASHING BEACON (PORTABLE) 1.500

0.000

630-80001  
 

3.000

EACH

790.00000 1,185.001.500

0.00

0330 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.500

0.000

630-80341  
 

3.000

EACH

60.00000 30.000.500

0.00
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PCN: 13340-BID    ESTIMATE RUN 08/02/2002

PROJECT: STA C110-012                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:22:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 8.000

0.000

630-80342  
 

19.000

EACH

80.00000 640.008.000

0.00

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.500

0.000

630-80343  
 

9.000

EACH

100.00000 450.004.500

0.00

0345 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 46.000

0.000

630-80344  
 

92.000

SF  

21.00000 966.0046.000

0.00

0350 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000

0.000

630-80358  
 

2.000

EACH

1,300.00000 1,300.001.000

0.00

0355 *PORTABLE MESSAGE SIGN PANEL 0.000

15.000

630-80359  
 

24.000

DAY 

130.00000 1,950.0015.000

1,950.00

0360 *DRUM CHANNELIZING DEVICE 9.500

0.000

630-80360  
 

61.000

EACH

70.00000 665.009.500

0.00

0365 CONCRETE BARRIER (TEMPORARY) 2,575.000

0.000

630-80370  
 

5,150.000

LF  

17.00000 43,775.002,575.000

0.00

0370 *TRAFFIC CONE 50.000

0.000

630-80380  
 

150.000

EACH

13.00000 650.0050.000

0.00

0375 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

0.000

DAY 

550.00000 0.000.000

0.00

0380 IMPACT ATTENUATOR (TEMPORARY) 1.500

0.000

630-85010  
 

3.000

EACH

6,000.00000 9,000.001.500

0.00

0385 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13340-BID    ESTIMATE RUN 08/02/2002

PROJECT: STA C110-012                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:22:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

0395 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0400 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0405 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

-18,311.340

F A 

1.00000 0.000.000

0.00

0410 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0415 F/A ADJUST UTILITY 0.000

0.000

700-70060  
 

0.000

F A 

1.00000 0.000.000

0.00

0500 24 IN CSP 24"  CSP EXTENSION 20.000

0.000

603-10240  
 

20.000

LF  

50.32000 1,006.4020.000

0.00

0505 STR BKFL (SPEC) (FLOW-FILL) FLOW FILL FOR THE "PLUG 
CULVERTS"

18.000

0.000

206-00060  
 

18.000

CY  

74.56000 1,342.0818.000

0.00

0510 36 IN CSP THIS PRICE INCLUDES STRUCTURE EXCAVATION, 
CLASS 1 BACKFILL,

10.000

0.000

603-10360  
 

10.000

LF  

95.00000 950.0010.000

0.00

0515 36 IN SES END SECTION 36" COMPLETE IN PLACE 1.000

0.000

603-30036  
 

1.000

EACH

559.95000 559.951.000

0.00

0520 REM ASPHALT MAT REMOVAL OF ASPHALT INCLUDING SAWCUT, 
DISPOSAL

0.000

62.000

202-00220  
 

104.000

SY  

38.84000 2,408.0862.000

2,408.08
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PCN: 13340-BID    ESTIMATE RUN 08/02/2002

PROJECT: STA C110-012                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:22:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 PIPE EDGE DRAIN PIPE EDGE DRAIN STA 142+50 LT TO 
147+50 LT

500.000

0.000

605-82100  
 

500.000

LF  

7.20000 3,600.00500.000

0.00

0530 UNCL EXCAV 0.000

1,766.000

203-00000  
 

1,766.000

CY  

7.12000 12,573.921,766.000

12,573.92

0535 4 IN PP UNDERDRAIN 36" DEEP UNDERDRAIN, 4" PERFORATED 
PIPE

0.000

1,003.000

605-00040  
 

1,003.000

LF  

7.61000 7,632.831,003.000

7,632.83

0540 GEOTEXTILE (DRAIN) (CL A) GEOTEXTILE (DRAINAGE)(CLASS 
A)

0.000

1,403.000

420-00110  
 

1,403.000

SY  

3.47000 4,868.411,403.000

4,868.41

0545 GEOGRID REINFORCE GEOGRID REINFORCEMENT 144.000

1,779.000

506-01020  
 

1,923.000

SY  

5.20000 9,999.601,923.000

9,250.80

0550 RIPRAP (6 IN) RIPRAP (6") 0.000

458.000

506-00206  
 

464.000

CY  

21.99000 10,071.42458.000

10,071.42

0555 STR BKFL (CL 1) STRUCTURE BACKFILL (1) ROADWAY 283.000

1,112.000

206-00100  
 

1,395.000

CY  

8.00000 11,160.001,395.000

8,896.00

0560 ADDED ITEM (DOLLAR)/ 0.000

0.000

900-00006  
 

-7,050.000

DOL 

1.00000 0.000.000

0.00

0565 CONCRETE SEALER 0.000

0.000

515-00400  
 

4.860

SY  

493.25000 0.000.000

0.00

0570 ADDED ITEM (DOLLAR)/ PRICE REDUCTIONS - 64-22 ASPHALT 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0575 ADDED ITEM (DOLLAR)/ PRICE REDUCTION 76-28 ASPHALT 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00
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PCN: 13340-BID    ESTIMATE RUN 08/02/2002

PROJECT: STA C110-012                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:22:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR 76-28 BINDER 
FAILURE

0.000

0.000

900-00006  
 

-4,572.880

DOL 

1.00000 0.000.000

0.00

0585 ADDED ITEM (DOLLAR)/ 0.000

0.000

900-00006  
 

-1,255.030

DOL 

1.00000 0.000.000

0.00

0590 F/A 0.000

0.000

700-70034  
 

3,055.360

F A 

1.00000 0.000.000

0.00

CAT 597,319.14310,615.71915,993.03CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE F-16-BY 

0420 STRUCTURE EXCAVATION 6,352.000

0.000

206-00000  
 

7,621.000

CY  

3.30000 20,961.606,352.000

0.00

0425 *STRUCTURE BACKFILL (CLASS 1) 4,416.000

0.000

206-00100  
 

5,920.000

CY  

8.00000 35,328.004,416.000

0.00

0430 *MECHANICAL REINFORCEMENT OF SOIL 2,406.000

0.000

206-00360  
 

3,235.000

CY  

13.00000 31,278.002,406.000

0.00

0435 *BLOCK FACING 6,635.000

0.000

504-04410  
 

8,411.000

SF  

16.00000 106,160.006,635.000

0.00

0440 *CONCRETE CLASS B 34.000

0.000

601-01000  
 

34.000

CY  

115.00000 3,910.0034.000

0.00

0445 REINFORCING STEEL 1,342.000

0.000

602-00000  
 

1,342.000

LB  

0.60000 805.201,342.000

0.00

CAT 198,442.800.00253,855.50CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0450 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:22:45

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0455 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00

0460 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

700.00000 700.001.000

0.00

CAT 27,700.000.0027,700.00CURRENT AMT0400 $ $ $

$ 823,461.94310,615.71$1,197,548.53$CURRENT AMTPROJECT TOTAL


